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NOTICE OF PUBLIC HEARING 
COLUMBIA COUNTY BOARD OF COMMISSIONERS-PUBLIC WORKS EQUIPMENT BUILDING 

 
The Columbia County Board of Commissioners will hold a public hearing during its regularly scheduled 
meeting on Wednesday, June 1, 2022, at 10:00 a.m. at the Courthouse Annex, 230 Strand Street, St. 
Helens, Oregon 97051. The purpose of this hearing is to take comment on draft findings to support the 
use of the Design/Build contracting process for the proposed Public Works Equipment Building project. 
A copy of the proposed findings are available on the County’s website at 
https://www.columbiacountyor.gov/Hearings. Correspondence should be mailed to the Columbia 
County Board of Commissioners c/o Jacyn Normine, Courthouse Annex, 230 Strand Street, St. Helens, 
Oregon 97051 or via email to jacyn.normine@columbiacountyor.gov. The Board of Commissioners 
reserves the right to continue the hearing to another date and time. If the hearing is continued, no 
further public notice will be provided. You may participate in this hearing in person or virtually. To 
attend virtually go to https://global.gotomeeting.com/join/357054141 or by phone dial 1 866 899 4679 
and use Access Code: 357-054-141.  

Published May 18, 2022. 

https://www.columbiacountyor.gov/Hearings
mailto:jacyn.normine@columbiacountyor.gov
https://global.gotomeeting.com/join/357054141


 

 

Findings in Support of Alternative Contracting Method 

For The Construction of the Public Works Equipment Building Project 

Introduction 

The use of Alternative Contracting methods, such as Design-Build, is made possible under 
ORS Chapter 279C, which permits certain contracts or classes of contracts to be exempt 
from competitive public bidding under strict procedural safeguards. Like other alternative 
contracting methods, the Design-Build delivery method has significantly different legal 
requirements than a typical design-bid-build project delivery method. 

According to ORS 279C.335, a local contract review board may exempt specific contracts 
from traditional, competitive bidding by showing that an alternative contracting process is 
unlikely to encourage favoritism or diminish competition and will result in cost savings for 
the public agency. The Oregon Attorney General's Model Public Contract Rules provide for 
public notice and opportunity for the public to comment on draft findings in favor of an 
exemption before their final adoption. 

Pursuant to ORS 279C.335(2), a local contract review board may exempt specific 
contracts from traditional, competitive bidding if it finds that: 

(a) The exemption is unlikely to encourage favoritism in awarding public 
improvement contracts or substantially diminish competition for public 
improvement contracts. 

(b) Awarding a public improvement contract under the exemption will likely 
result in substantial cost savings and other substantial benefits to the 
contracting agency or the state agency that seeks the exemption or, if the 
contract is for a public improvement described in ORS 279A.050 
(Procurement authority) (3)(b), to the contracting agency or the public. In 
approving a finding under this paragraph, the Director of the Oregon 
Department of Administrative Services, the Director of Transportation, or 
the local contract review board shall consider the type, cost, and amount 
of the contract and, to the extent applicable to the particular public 
improvement contract or class of public improvement contracts, the 
following: 

(A) How many persons are available to bid; 

(B) The construction budget and the projected operating costs for the 
completed public improvement; 

(C) Public benefits that may result from granting the exemption; 

(D)Whether value engineering techniques may decrease the cost of public 
improvement; 

(E) The cost and availability of specialized expertise that is necessary for 
public improvement; 

(F) Any likely increases in public safety; 



 

 

(G) Whether granting the exemption may reduce risks to the contracting 
agency, the state agency, or the public that are related to the public 
improvement; 

(H)Whether granting the exemption will affect the sources of funding for 
public improvement; 

(I) Whether granting the exemption will better enable the contracting 
agency to control the impact that market conditions may have on the 
cost of and time necessary to complete the public improvement; 

(J) Whether granting the exemption will better enable the contracting 
agency to address the size and technical complexity of the public 
improvement; 

(K) Whether the public improvement involves new construction or 
renovates or remodels an existing structure; 

(L) Whether the public improvement will be occupied or unoccupied 
during construction; 

(M)Whether the public improvement will require a single phase of 
construction work or multiple phases of construction work to address 
specific project conditions; and 

(N)Whether the contracting agency or state agency has, or has retained 
under contract, and will use contracting agency or state agency 
personnel, consultants and legal counsel that have the necessary 
expertise and substantial experience in alternative contracting 
methods to assist in developing the alternative contracting method 
that the contracting agency or state agency will use to award the public 
improvement contract and to help negotiate, administer and enforce 
the terms of the public improvement contract. 

Background 

This project will replace an existing “lean-to” equipment building, which is in disrepair and 
unsafe for its current use. The equipment building is constructed of steel and wood structure, 
metal roofing and siding, a gravel floor, and one side open. The lean-to was constructed 
many years ago and has undergone numerous repairs and is too small to accommodate the 
current fleet. Replacing this building with an enclosed metal building or similar type will 
serve in cost savings for the equipment it stores, as well as provide additional security and 
readiness for emergency events. 

Currently, the existing building doesn’t protect equipment from weather and theft. The new 
building will provide protection from the elements, remain in a dry climatized area, and will 
be ready for emergency events. 

FINDINGS 

1. Competition and Cost Savings (ORS 279C.335(2)(a)) 

A. Unlikely to Encourage Favoritism or Diminish Competition 

Typically, the Design-Build delivery method is a two-step solicitation process, which 



 

 

includes a request for qualifications (RFQ) and an RFP to select the design-builder. The 
selection of a design-builder is based on their qualifications and approach to design and 
construction. The proposals are evaluated based on quality and price, including 
alternative technical concepts. The best value proposer is awarded the contract. The 
design-builder is responsible for the design, as the engineer of record, and the 
construction of the project.  

It is unlikely that the process of selecting a Design-Build firm will encourage favoritism in 
the awarding of the public contract or substantially diminish competition for the public 
contract. The competition will not diminish because public advertisement will be used for 
the Request for Qualification and Request for Proposal. All qualified specialty Design-
Build teams will have the opportunity to submit and will be awarded based on a 
competitive process. 

B. Cost Savings 

The Design-Build delivery method offers a level of certainty to the owner that the initial bid 
price of the project is the most competitive delivery for the County. Design-build saves time 
and money by encouraging innovation and collaboration. Projects seeking innovation with 
designer and contractor involvement through collaboration, which integrates Design and 
Construction Phases and schedule acceleration could be considered for this alternative 
contracting method. With the Design-Build delivery method, the DB team will be asked to 
compile and own the submitted drawings. This allows the contractor a level of control over 
the implementation of the project schedule, reduces change orders, and results in a more 
accurate project bid. These costs are not always reflected in a low-bid project scenario. 

During proposal submittal, the contractor will provide drawings according to the contract 
criteria and the associated cost estimate breakdown. This will allow the County to make 
decisions in the selection process, negotiate on project implementation, and assure that the 
costs stay within the estimated cost. 

2. Substantial Cost Savings and Other Public Benefits (ORS 279C.335(2)(b)) 

A. How Many Persons Are Available to Bid 

There should be no reduction in the number of persons available to bid under the 
competitive proposals process versus the competitive bid process.  As with a competitive bid 
solicitation, the RFP will be advertised in the Daily Journal of Commerce, a trade journal of 
statewide circulation, and the Chronicle, a local newspaper. All licensed contractors will 
have the opportunity to submit a proposal.  Proposals submitted by small-scale contractors 
and joint venture partnerships will be considered and even encouraged. The County will 
encourage local contractors to participate in the RFP process as well.   

B. Construction Budget and Operating Cost 

Public Works operations depends on equipment to be ready for emergency events, i.e. snow 
and ice, etc. These events require equipment to be in a ready state without delay. To provide 
this readiness, a secure and heated building will allow for the equipment to be warmed for 
immediate use. The building will be enclosed, which serves as security for the stored 
equipment.  

In FY 2022 a budget of $200,000 was placed into the Capital Outlay for the construction of 
the building. Since that budget was established a detailed evaluation of the scope and budget 



 

 

has been performed. The scope was defined by interviews with current staff and their 
operational needs for a new building, as well as a review of the delivery methods. The result 
of the evaluation and interviews has proven that the original budget, scope, and delivery 
method required refinement. A professional cost estimator was hired to provide a more 
accurate cost for the project, which has increased significantly to $700,000. 

Additional funds will be added to the project for FY 2023 to fully fund the project for delivery 
in FY 2023. 

C. Public Benefit 

A Design-Build delivery method provides the most public benefit and opportunities for cost 
savings, including a budget, internal resources, risk allocation, clear project goals, reduced 
delivery time, better feedback, single source of responsibility, enhanced innovations, 
partnering, early knowledge of project cost, integration of design and construction and the 
GMP are identified. 

The Design-Build contracting method is an alternative to the design-bid-build or “low-bid” 
process, whereby the County’s selection of a construction contractor is not only based on 
price but other factors such as time, qualifications, or a contractor’s approach to the project 
work. 

The Design-Build delivery method is managed through a single entity: a Design-Builder. It 
also implies that the builder can provide a turn-key process, starting from preliminary 
concepts through the construction of the project, but correspondingly includes anything in 
between. This consists of all design, engineering, and municipal submittals. This delivery 
method is, in the true sense of the phrase, a one-stop shop where the County delegates all 
responsibilities to the Design-Builder. 

D. Value Engineering 

The Design-Build team can customize project sequencing, and propose equipment and 
methods most viable to the existing conditions and the allotted budget. All of these 
beneficial actions by the Design-Build team will improve value, expedite construction, and 
in turn eliminate potential change orders. 

The benefits of value engineering are allowed for use as a part of the best value process, but 
only after design and bidding are completed limiting decisions to a short time period to 
determine if the project can move forward financially. 

E. Specialized Expertise Required 

Prefabricated metal buildings and the associated foundation are specialized in design and 
construction. Efficient construction requires specialized knowledge in all of the trades 
required to design and erect this type of structure. 

Only through a process where qualifications and competitiveness exist can the County 
weigh, evaluate and select the type of expertise needed to address the technical 
complexities of this public improvement project. 

F. Any Likely Increases in Public Safety 

Columbia County maintains an ongoing commitment and focuses on risk management and 
safe work practices. Public safety during all construction activities associated with this 
project, the safety of each of the trade workers involved with its development, and a finished 



 

 

product that facilitates accessibility and safety of all end users who will work within and 
receive services provided by this facility are an essential, non-negotiable bottom-line 
standard for the County.  Throughout all construction phases the County will partner with 
OROSHA’s consultative services and the General Contractor to maintain a safe atmosphere 
for all of the project workers and manage potential risks to surrounding public activities.  
With a competitive proposal process, the County can evaluate as selection criterion a 
contractor’s performance on prior projects in satisfying safety requirements.  This 
determination is not available under the low-bid process. 

G. Whether Granting the Exemption May Reduce Risks 

Whether Granting the Exemption May Reduce Risks to the County or the Public As 
described in F, above, the County is committed to risk management and safe work practices. 
A competitive proposal process will give the County more control over selecting a contractor 
that shares the County’s commitment to risk management. This would not be available 
under the low-bid process. 

H. Whether Granting the Exemption Will Affect Funding 
Sources 

This project is funded entirely by the Public Works budget. Outside grants will not be 
requested for this project. However, a competitive proposal process is allowable under 
the requirements of both funding sources.  

I. Market Conditions 

The Design-Build delivery method has been a design and construction delivery method used 
by both public and private organizations for numerous years. Proposers are required to 
present the required qualifications and project experience. This includes knowledge of the 
latest construction techniques and products. The team will inform the County of current 
market conditions, labor and materials availability, and construction methodologies. This 
can be incorporated into proposals and design and reduce construction time and costs. 

The increased availability of and need for technical expertise, value engineering, or other 
types of specialized expertise, as well as a need to investigate the compatibility, experience, 
and availability of contractors require that certain public improvement contracts be awarded 
based upon an evaluation of several criteria, rather than simply cost. 

In the current economic environment where there is rapidly increasing materials cost Design/Build 

can present a significant advantage because there is no delay between the design and build phases 

required by the traditional design/bid/build process. Also, through the design/build process, you 

typically reach a fixed price more quickly and avoid the risk of having to rebid the project with a new 

design because the first round of bids came in too high. 

 

J. Technical Complexity 

The Project has significant technical complexities which are best addressed by a specialty 
contractor with installation & design expertise. Collaboration between a designer and 
contractor familiar with the requested work and County personnel familiar with the type of 
build project implementation will be necessary for the pre-construction phase. 

K. New Construction or Remodel 

This public improvement project is for new construction. The project will result in a new 



 

 

equipment storage building. 

L. Occupied or Unoccupied During Construction. 

The site will be occupied during construction. However, the building will not be 
occupied. 

M. Single or Multiple Phases of Construction 
Construction of the equipment building will be completed in a single phase. 

N. Agency Expertise in Alternative Contracting Methods. 

County personnel, including the project manager and legal counsel, have substantial 
experience in conducting procurements using a competitive proposals process. The 
County uses this process for many of its non-public improvement contracts. County 
staffs experience extends to competitive proposals involving design-build, design-bid-
build, and construction manager at risk. 

The Design-Build delivery method contracts with a single entity, the design-builder, to 
design and construct a project. The collaborative approach, construction schedule, value 
analysis, and plan presentation all provide effective cost analysis options. It is critical, and 
also consistent with the spirit of collaboration encouraged throughout the process that 
everyone on the Project Team works towards a budget of which they can take ownership. 

Summary 

The primary difference when considering an alternative delivery method is that design-build 
includes both design and construction under one contract whereas traditional methods 
include separate contracts.  

The County will benefit from streamlined decision-making, accelerated progress, and an 
overall heightened development experience. 

The clear advantages of the Design-Build delivery method are:  

a)     The close relationship between designer and contractor, which allows real-time 
schedule, cost updates, and interventions, which further allows for thoughtful 
decision making throughout the entire project.  

b)     The insight and coordination of the Design-Builder into all of the systems 
and assemblies to avoid timely (and most of the time, costly) changes and 
interpretations. 
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